* People’s Transportation Plan Status Report  April 2004

Project Description

SW 157" Ave
From SW 152" St to SW 112" St
Construct New 4-Lane Roadway

Project Location
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Preliminary Project Budget ($000) & Schedule
DESIGN
ESTIMATE R/W TOTAL CST
(PE) 15% OF ESTIMATE CONSTRUCTION PHASE
ACTUAL CST (RIW) ENGINEERING EQUAL TO
EST INCLUDES ACTUAL (CEIl) 25% OF CST| ACTUAL TOTAL
INCLUDES 15% ADMIN CONSTRUCTION EST INCLUDES CST EST PROJECT
BCC DIST LOCATION LIMITS DESCRIPTION |ADMIN COSTS COSTS ESTIMATE (CST) ADMIN COSTS PLUS CEl COST EST
SW 152 Street to New 4 Lane
11 SW 157 Avenue SW 112 Street Road 1,050 1,100 7,000 1,750 8,750 10,900
2004 2005 2006 2007

Scope Development
Right of Way Acquisition
Design Procurement
Design

Construction Procurement
Construction (SW 136 St to SW 120 St - 2 lanes)
Construction (SW 120 St to SW 112 St)

Scope Development Procurement

NOTE: All costs are expressed in thousands of
dollars and the schedules are preliminary




